COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 09/ 2020

ESTI MATE SUMMARY 09: 51: 45
CONTI D: C22997 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 22997-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 77.0 DAYS TIME ALLOW 90 WORK DAYS
SH 10 OVERLAY LA JUNTA WEST PERCENT TIME:  85.56 ORI G TI ME ALLOW 90 WORK DAYS
PROJECT NO STR0101- 027
SH 10 OVERLAY LA JUNTA VEST
NAVE OF ROAD:
PROJECT COUNTI ES: OTERO
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 10/ 31/ 2020 DATE TI ME STARTED 04/16/2020
P. 0. BOX 566 DATE LET 02/ 27/ 2020 DATE WORK BEGAN
DATE AWARDED 03/18/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/16/2020 DATE ACCEPTED
CANON CI TY CO 81215- 05! (719) 275- 4555 DATE NOTI CE TO PROCEED 04/ 16/ 2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $  7,737,334.15 PARTI Cl PATI NG $  4,634,083.57 $ 1,798, 543. 96
AWARD PRQIECT AM: $  6,758,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 59. 89% TOTAL EARNI NGS 4,634, 083.57 1,798,543.96
FUNDS AVAI LABLE: $  3,103,250.58 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,634, 083. 57 1, 798, 543. 96
TOTAL CLAI MB: $ 0.00 RETAI NAGE -101, 370. 00 -25,334. 40
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,532,713.57 1,773, 209. 56
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AVOUNT DUE 4,532, 713. 57 1,773, 209. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 773, 209. 56

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22997-BI D ESTI MATE RUN 11/ 09/ 2020
PRQJECT: STR0101- 027 ESTI MATE NO 0003 09: 51: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 450. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 14, 831. 000 2,079. 000
Sy 12, 427. 450 49, 709. 80
4.00000 14, 506. 450 58, 025. 80
0015 202-00810 *Rerpval of Ground Sign 98. 000 0. 000
EACH 41.000 4,100. 00
100. 00000 41. 000 4,100. 00
0020 202-00821 *Renoval of Sign Panel 55. 000 0. 000
EACH 33.000 2,145.00
65. 00000 33. 000 2,145.00
0025 202-01130 *Renoval of Guardrail Type 3 1, 163. 000 0. 000
LF 687. 000 3,435.00
5. 00000 687. 000 3,435.00
0030 203-00000  *Uncl assified Excavation 2,523. 000 2,112.000
cY 0. 000 0. 00
40. 00000 2,112. 000 84, 480. 00
0035 203-01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0040 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0.00
0045 207-00205  Topsoil 160. 000 0. 000
cy 0. 000 0. 00
52. 00000 0. 000 0. 00
0050 208-00002 *Erosi on Log Type 1 (12 Inch) 2, 000. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0055 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00

1, 000. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

210- 00011

212- 00006

212-00032

213- 00002

213- 00061

240- 00010

240- 00020

304- 06007

304- 08002

403- 00720

403- 34721

ROADWAY

C22997
22997-BI D
STR0101- 027
| TEM
DESCRI PTI ON
*Reset Mail box Structure (Type 1)

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

*Mil ch Tackifier

of Nests

Renova

Netting

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Shoulder Material)

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (75) (PG 58-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
17. 000
EACH
400. 00000
0. 300
ACRE
6, 000. 00000
0. 300
ACRE
7, 000. 00000
0. 300
ACRE
6, 000. 00000
60. 000
LB
24. 00000
100. 000
HOUR
60. 00000
800. 000
sy
9. 00000
1, 266. 000
cy
40. 00000
5, 958. 000
cy
24. 00000
2, 499. 000
TON
108. 00000
32, 890. 000
TON

79. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,111. 040
0. 000
1,111. 040

0. 000
0. 000
0. 000

2,324. 340
0. 000
2,324. 340

0. 000
15, 438. 980
15, 438. 980
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ESTI MATE RUN 11/ 09/ 2020

1,219,679

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

42

09: 51: 45

AMOUNT

44, 441,

251, 028

1, 219, 679

.00

.00

.00

.00

.00

.00

.00

60

.00

72

42



CONTI D: C22997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22997-BI D ESTI MATE RUN 11/ 09/ 2020
PRQJECT: STR0101- 027 ESTI MATE NO 0003 09: 51: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-36621 Hot M x Asphalt (G ST)(50) (PG 58-28) 22,092. 580 22,092.580
TON -11.000 -935. 00
85. 00000 22,081. 580 1, 876, 934. 30
0120 411-10255 Emul sified Asphalt (Slow Setting) 35, 946. 000 12, 763. 810
GAL 5, 488. 000 16, 464. 00
3. 00000 18, 251. 810 54, 755. 43
0125 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 650. 000 0. 000
LF 307. 740 11, 386. 38
37.00000 307. 740 11, 386. 38
0130 606-01385 *Transition Type 3J 6. 000 0. 000
EACH 3. 000 6, 600. 00
2, 200. 00000 3. 000 6, 600. 00
0135 606-01390 *End Anchorage Type 3K 6. 000 0. 000
EACH 3. 000 11, 400. 00
3, 800. 00000 3. 000 11, 400. 00
0140 606-02003 *End Anchorage (Nonfl ared) 10. 000 0. 000
EACH 5. 000 20, 500. 00
4,100. 00000 5. 000 20, 500. 00
0145 612-00036  *Delineator (Flexible) (Square Base) 535. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0150 612- 00037 *Del i neator (Flexible) (Flat Munted) 17. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0155 614-00011 *Sign Panel (Class |) 521. 000 0. 000
SF 447. 880 9, 853. 36
22.00000 447. 880 9, 853. 36
0160 614-00012 *Sign Panel (Class Il) 872. 000 0. 000
SF 665. 960 15, 983. 04
24.00000 665. 960 15, 983. 04
0165 614-00013 *Sign Panel (Class I11) 119. 000 0. 000
SF 96. 500 3, 281.00

34. 00000 96. 500 3,281.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

614-01503

614- 01573

614- 80390

625- 00000

626- 00000

626- 01114

627-00001

627-00013

627- 30405

627-30411

630- 00000

C22997
22997-BI D
STR0101- 027
| TEM
DESCRI PTI ON
ROADWAY
*Steel Sign Support (2-Inch Round)(Post and Socket)
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &
Sli pbase

Runbl e Strip (Ginding)(Asphalt)(Sinusoidal)

*Construction Surveying

*Mobi | i zati on

Public Information Managenent (Tier 1V)

*Pavenent Marking Pai nt

*Pavenment Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenent Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

34. 000

320. 00000

90. 000

410. 00000

259, 958. 000
LF
0. 20000

1. 000

5, 000. 00000

1.000
LS
501, 699. 40000

156. 000

DAY
35. 00000
3,011. 100

GAL
51. 00000
2,429. 000

GAL
42. 00000
89. 000

SF
30. 00000
134. 000

SF
19. 00000
2,700. 000

HOUR

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
30. 000
30. 000

0. 000
67.000
67. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 600
0. 400
1. 000

57. 000
31. 000
88. 000

1, 944.
1,067
3,011.

100
000
100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 500
. 000
. 500
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ESTI MATE RUN 11/ 09/ 2020

9, 600

27,470

200, 679

1,085

54, 417

23,730

00

00

.00

.00

76

00

00

.00

.00

.00

00

09: 51: 45

AMOUNT

9, 600

27,470

501, 699

3,080

153, 566

52,935

00

00

.00

.00

40

00

10

.00

.00

.00

00



CONTI D:

PREV QTY/

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

630- 00007

630- 00012

630- 80001

630- 80341

630- 80342

630- 80355

630- 80360

630- 80380

630- 80520

630- 85041

700- 70010

ROADWAY

C22997
22997-BI D
STR0101- 027
| TEM
DESCRI PTI ON
Traffic Control Inspection
Traffic Control Managenent

Fl ashi ng Beacon (Portabl e)

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Traffic Cone

*Mbbi | e Pavenent

Mar ki ng Zone

Mbbi | e Attenuator

F/ A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

Si ze A)

Si ze B)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
42.000
DAY
340. 00000
90. 000
DAY
1, 200. 00000
5. 000
EACH
4, 000. 00000
15. 000
EACH
35. 00000
89. 000
EACH
55. 00000
3. 000
EACH
8, 000. 00000
100. 000
EACH
40. 00000
200. 000
EACH
3. 00000
12. 000
DAY
1, 800. 00000
10. 000
DAY
800. 00000
170, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

31.
11.
42.

26.
20.
46.

37.
. 000
40.

90.

000
000
000

000
000
000

. 500
. 000
. 500

. 000
. 000
. 000

000

000

. 500
. 000
. 500

. 000
. 000
10.

000

000

. 000
90.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 11/ 09/ 2020

3, 740.

24, 000.

165.

200.

00

00

.00

.00

.00

.00

.00

.00

.00

09: 51: 45

AMOUNT

14, 280.

55, 200.

10, 000.

140.

2, 200.

12, 000.

400.

270.

00

00

00

00

00

00

00

00

.00

.00

.00



CONTI D: C22997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22997-BI D ESTI MATE RUN 11/ 09/ 2020
PRQJECT: STR0101- 027 ESTI MATE NO 0003 09: 51: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70016 F/ A Fuel Cost Adj ustnent 35, 000. 000 -23,641. 180
FA -17,994. 800 -17,994. 80
1. 00000 -41,635. 980 -41, 635.98
0285 700-70018 F/ A Roadway Snoot hness Incentive 270, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70023 F/ A On- The-Job Trai nee 16, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70025 F/A Quality Incentive Payment 152, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70111 Project First Program 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 7,321,472.40$ 1,700,693.96$ 4,479, 233. 57
CAT NO0300 STRUCTURE M 22-A

0315 202- 00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 136. 000 0. 000
SY 128. 000 7,680.00
60. 00000 128. 000 7, 680. 00
0320 202-00425 *Renmpval of Bridge Railing 84. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0. 00
0325 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 23. 000 0. 000
TON 23.000 1,817.00

79. 00000 23. 000 1,817.00



CONTI D:

C22997
22997-BID
STR0101- 027

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 11/ 09/ 2020

CAT NO0300

0330 515-00120

0335 606-01370

0340 606-11010

CAT NO0301

0345 202-00425

0350

403- 34721

0355

506- 00209

0360

519- 01000

0365

606- 01370

0370 606-11010

CAT NO0302

0375 202-00425

STRUCTURE M 22- A

*\Wat er proof i ng (Menbrane)

*Transition Type 3G

*Bridge Rail Type 10R

STRUCTURE M 22-BC

*Reroval

of Bridge Railing

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

*Riprap (9 Inch)

*Epoxy Resin (Injection)

*Transition Type 3G

*Bridge Rail Type 10R

STRUCTURE 010A060887BL

*Rermoval of Bridge Railing

ESTI MATE NO 0003 09: 51: 45
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
136. 000 0. 000
sy 135. 000 5, 400. 00
40. 00000 135. 000 5, 400. 00
4. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
84. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
CAT 0300  CURRENT AMT $  43,017.00$  14,897.00% 14, 897.00
417. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
85. 000 0. 000
TON 85. 000 6, 715. 00
79. 00000 85. 000 6, 715. 00
3.000 0. 000
oy 3.000 2, 700. 00
900. 00000 3.000 2, 700. 00
349. 000 0. 000
LF 349. 000 69, 800. 00
200. 00000 349. 000 69, 800. 00
4.000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
417. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
CAT 0301  CURRENT AMT $ 173,415.00$  79,215.00% 79, 215.00
43. 000 0. 000
LF 40. 000 800. 00
20. 00000 40. 000 800. 00



CONTI D: C22997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 22997-BID ESTI MATE RUN 11/ 09/ 2020
PRQIECT STR0101- 027 ESTI MATE NO. 0003 09: 51: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
CAT NO0302 STRUCTURE 010A060887BL
0380 403-34721 Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 9. 000 0. 000
TON 9. 000 711.00
79. 00000 9. 000 711.00
0385 403-36621 Hot M x Asphalt (G ST)(50) (PG 58-28) 6. 000 0. 000
TON 6. 000 510. 00
85. 00000 6. 000 510. 00
CAT 0302 CURRENT AMT $ 2,081.00% 2,021.00 % 2,021.00
CAT NO0303 STRUCTURE 010A061940BL
0390 202-00425 *Renmpval of Bridge Railing 39. 000 0. 000
LF 33. 000 660. 00
20. 00000 33. 000 660. 00
0395 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 8. 000 0. 000
TON 8. 000 632. 00
79. 00000 8. 000 632. 00
0400 403-36621 Hot Mx Asphalt (G ST)(50) (PG 58-28) 1, 634. 550 0. 000
TON 5. 000 425.00
85. 00000 5. 000 425. 00
CAT 0303 CURRENT AMI $  140,348.75%$ 1,717.00% 1,717.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0410 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
24, 000. 00000 1. 000 24, 000. 00
0415 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1.000 7,000. 00
CAT 0400 CURRENT AMT $ 57, 000. 00 $ 0.00% 57, 000. 00

PROQIECT TOTAL

CURRENT AMI $ 7,737,334.15$ 1,798, 543.

96 $ 4, 634, 083.



